

SNBTS DOCUMENT REQUEST No:

10

2011/00098

4.39.1

TO: Mr R Wilson
 Dr J Gillon
 Dr R Barclay
 Mrs M Thornton

INFORMATION ONLY: Dr P L Yap
 Dr F Boulton

HTLV III TESTING - COUNTDOWN

1. Please read attached long letter from JDC.
2. I suggest the group named above should be responsible for co-ordinating the introduction of testing over the next 2-3 months, with duties assigned as follows:-
 - RW+RB - Evaluation and selection of the kit to be used during first four months.
 - Staff selection plus training.
 - Provision of space for routine testing.
 - Supply arrangements.
 - QA, trouble shooting, liaison with reference labs.
 - Liaison with Microbiological Safety Officer.
 - JG+MT - Preparation of all documentation for donors.
 - Donor relations plus publicity.
 - Donor Counselling.
3. I have noted points for ACTION on JDC's letter - please check your bit!
4. Could we have one meeting of this group on Thursday, 19th August at 10.00 p.m. in the Seminar Room, which I will chair.

The purpose of this meeting is to prepare a timetable for the steps towards implementation.

DBLMcC
 DBLMcC
 7th August 1985.

Now ony!!!